DATE: NOVEMBER 03, 1986

SUBJECT: POLREP#16, SOUTH BANK ASBESTOS SITE
LOCATION: NASHUA, NEW HAMPSHIRE
POLLUTANT: ASBESTOS
OCCURANCE DATE: UNKNOWN
ENVIRONMENTAL MEDIA AFFECTED: GROUND, WATER, AIR IWI’M’M"WI’M"
SEVERITY: POTENTIAL MAJOR
CATEGORY: DUMPING SDMS DocID 271331
SQURCE: JOHNS-MANVILLE CORPORATION
NASHUA, NEW HAMPSHIRE
REGION: E.P.A., REGION I (617)861-6700
0.5.C. U.S. ENVIRONMENTAL PROTECTION
AGENCY, OIL & HAZARDOUS MATERIALS
SECTION
LATEST POLREP: POLREP #15, OCTOBER 27, 1986
REMARKS
I. SITUATION

* RETAINING WALL CONSTRUCTION CONTINUED THROUGHOUT THE WEEK

WITH APPROXIMATELY 95% OF THE WALL AND 100% OF
EXCAVATION AND PREPARATION COMPLETED BY 11-01-86.

TRENCH

* ON OCTOBER 27, 1986, SIXTY-SEVEN (67) ROLLS OF MIRAMAT
EROSION CONTROL MAT, FORTY-FIVE (45) GABION BASKETS, AND

130 LBS. OF GABION WIRE WERE DELIVERED TO THE SITE.

* ON OCTOBER 28, 1986, THREE THOUSAND (3000)

STEEL

RETAINING PINS TO BE USED FOR SECURING THE MIRAMAT TO THE

SLOPE WERE DELIVERED TO THE SITE.

* ON OCTOBER 29, 1986, FIVE (5) ROLLS OF MIRAMAT EROSION

CONTROL MAT WERE DELIVERED TO THE SITE.

* ON OCTOBER 31, 1986, 400 LBS. OF GABION WIRE WERE

DELIVERED TO THE SITE.

II. ACTIONS

CONTINUE SLOPE STABILIZATION PHASE ACTIVITIES
MAINTAIN SITE SECURITY

RECEIVE DELIVERIES OF FILL MATERIAL REQUIRED

COMPLETION OF REMOVAL OPERATIONS

COMPLETE CONSTRUCTION OF THE SLOPE RETAINING WALL
* CONTINUE PLACING GEO-TEXTILE FABRIC ON SLOPE
* CONTINUE FINAL SLOPE COVERING OPERATIONS

ITI. FUTURE PLANS

* BEGIN SITE RESTORATION OPERATIONS

FOR



Iv.

FINANCIAL STATUS

CEILING OBLIGATION BALANCE
ERCS $1,018,000 787,775% 230,225
T.A.T. 90,000 41,909 48,091
INTRAMURAL 50,000 20,527 29,473
* TOTAL PROJECT CEILING $1,250,000
* TOTAL PROJECT OBLIGATION 850,211
* TOTAL PROJECT BALANCE 399,789

$82,771 OF THIS AMOUNT WAS NOT SPENT UNDER THE
ORIGINAL DELIVERY ORDER AND IS UNAVAILABLE TO
PRESENT ACTIVITIES BECAUSE OF PREVIOUS OBLIGATION.

ERCS THRU 11-01-8e¢
T.A.T. THRU 11-01-86
INTRAMURAL THRU 11-01-86



